Project Execution Plan

Non-Technical Guide — Four-Phase Outcome-Focused Delivery Plan

1. Roadmap Overview

- **Phase 1:** Research and Medical Rules Foundation
- **Phase 2:** Engine and Database Build
- **Phase 3:** User App and Admin Builder
- **Phase 4:** Testing and Final Launch

2. Phase Details and Outcomes

Phase 1: Research and Medical Rules Foundation

Tasks: Analyze project brief and reference sites; verify 38 biomarkers against medical sources; create standard biomarker reference dataset.

Deliverables: Project understanding document, source analysis, medical source references, and initial calculator configuration samples.

Outcome: Verified medical rulebook and reference datasets ready for system construction.

Phase 2: Engine and Database Build

Tasks: Set up database schemas; build configuration validator service; build 10-stage calculation engine.

Deliverables: Database models, validator module, pure calculation engine module, and unit test suite.

Outcome: Working calculation engine that evaluates health scores in under 0.3 seconds.

Phase 3: User App and Admin Builder

Tasks: Build dynamic React user form and results renderer; build visual Admin Builder interface; integrate REST APIs.

Deliverables: Dynamic web application, Admin Builder UI, and public/admin API endpoints.

Outcome: Functional web application and no-code administration panel for managing calculators.

Phase 4: Testing and Final Launch

Tasks: Perform unit, API, component, and end-to-end testing; execute reusability check by building a second calculator via Admin UI only; prepare release documentation.

Deliverables: Completed test suite, reusability verification evidence, and release setup documentation.

Outcome: Fully tested, production-ready platform with proven zero-code calculator creation.

3. Final Delivery Principles

- **Zero-Code Updates:** Adding or updating a calculator requires no code changes.
- **Medical Traceability:** Every score traces to an explicit source or medical authority.
- **Result Reproducibility:** Every calculated result is deterministic and fully auditable.